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Background 

 

 On September 8, 2011 San Diego was subjected to a regional power outage. 

 Public Utilities Department’s facilities were affected.   

 Sewage released from two of the major pump stations.  

 Wastewater Pump Stations meet all current EPA requirements for power 
redundancy (two independent power feeds from SDG&E). 

 To prevent future re-occurrences, on site backup diesel fueled power 
generators will be provided. 
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Facilities To Receive Generators 

 

The facilities will receive 2MW portable generator units: 

 Pump Station (PS) 1, 

 Pump Station 64,  

 Pump Station 65,  

 Penasquitos Pump Station,  

 North City Water Reclamation Plant(NCWRP)  

 

 Environmental Monitoring and Technical  Services (EMTS) Laboratory will 
receive a skid mounted 400KW generator. 
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Facility Locations  

2/23/2012 BUG Presentation 4 

PS 65 

PS 64 

NCWRP 

PENASQUITOS  

PS  

PS 1 

EMTS 



Major Project Components 

 

 

 Purchase of the seven (7) portable 2 MW generators and associate 
transformers and cables through the National Joint Powers Alliance (NJPA). 

 

 Select Design-Build contractor to provide a permanent connection for the 
purchased generators as well as one (1) 400KW skid mounted generator 
for the EMTS laboratory. 
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Permanent Installation 

 

Selected Design/Build contractor will: 

 Install concrete pads for mounting the generators; 

 Install transformers, conduits and cables underground; 

 Install Automatic Transfer Switches - controls respond to electrical outage 
within minutes;  

 Provide diesel fuel storage tanks for up to three (3) days; and 

 Install necessary circuit breakers at existing facilities for generator 
connection. 

The 2MW generators will be portable and will be able to relocate on short notice. 
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Total Project Cost 

 

 

 

 Purchase of the 7 generators, five transformers,  

 and required cables through the NJPA                                      $ 7,900,000 

 Permanent Installation of the 8 generators                                $ 4,600,000 

 Contingency for possible APCD control upgrades                        $ 3,800,000 

 Admin. Costs                                                                          $   450,000 

 

                                  ESTIMATE  TOTAL PROJECT COST             $ 16,750,000 
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Schedule 

 

 Purchase of the 7 generators, five transformers,  

 and required cables through the NJPA    May 2012 

 

 Permanent installation of the 8 generators                     July 2013 
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Thank You 


